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D.O.T. 66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTCORRESPONDENCE

FILE P.I. No. 0002406, DeKalb County
STP-0002-00(406)

~
R 1 /Covington HWhwaySidewalks, Phase 1 DATE July 27, 2005

FROM aT et ~e~.JS.E., Assistant Director ofPreconstruction
~; ,. fill

TO David E. Studstill, Jr., P.E., Chief Engineer

OFFICE Preconstruction

SUBJECT PROJECT CONCEPT REPORT

This project consists of the construction of sidewalks along Covington HighwaylUS 278/SR 12
from Memorial Drive in Decatur to Evans Mill Road in Lithonia. The programmed amount for
construction is $4,635,000. At the request ofDeKalb County, I recommend that this project be
split into three phases. The phases are to be split as follows:

PHASE
1
2
3

DESCRIPTION
Memorial Drive to West Austin Drive
Margarette Drive to Panola Road
Panola Road to Evans Mill Road

FUNDING
ALLOCATION
$ 989,000
$1,825,000
$1,825,000

PROPOSED
PROGRAM DATE

2008
2009
2010

This project concept report is for Phase 1. It is recommended that Phase 1 is assigned project
number STP-0002-00(406), P.I. No. 0002406, and the remaining phases be assigned new project
and P.I. numbers. -

Phase 1 is the construction of sidewalks on both sides of Covington HighwaylUS 278/SR 12
from Memorial Drive to West Austin Drive for a total of 1.58 miles. The proposed project will
provide clean, functional, aesthetic sidewalks meeting ADA requirements that will encourage
pedestrians to travel safely by foot to residences, schools, churches, and places of employment.

The construction proposes 5' wide ADA compliant sidewalks with a 2' stamped concrete offset
along both sides of Covington Highway. Curb and gutter and drainage improvements will also be
constructed as necessary. Traffic will be maintained during construction.

Environmental concerns include requiring a Categorical Exclusion be prepared; a public hearing
open house will be held; time saving procedures are appropriate.
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David Studstill

Page 2

P. 1.No. 0002406, DeKalb
July 27,2005

The estimated costs for this project are:

PRQ.P-QSED APPRQYED FUNDThLG

Construction (includes E&C
and inflation) $989,000 $989,000

Right-of-Way & Utilities* Local Local

Q24

*DeKalb County signed PMA on 6-15-05 for PE, right-of-way, and utilities.

I recommend this project concept be approved.

MBP:JDQ/cj

Attachment

CONCUR

APPROVE

CJratton,P.E., Director ofPreconstriiction

OJ SzLLiU7'
David E. Studstill, Jr., P.E., Chief Engineer

PROGDATE

2008



~ <: -,/

INTERDEPARTMENTAL CORRESPONDENCE

FILE: STP-0002-00(406), Dekalb County
SR 12 Sidewalks, Phase 1
PI NO. 0002406

OFFICE: District Seven
Chamblee

~~
FROM: Bryant Poole, Metro District Engineer

DATE: June 24, 2005

TO: Meg Pirkle, Assistant Director of Preconstruction

SUBJECT: Project Concept Report

Attached is the original concept report of the referenced project for your review and further handling
in accordance with the Plan Development Process.

Should you have any questions or comments, please contact Jon Griffith, P.E., or Chris Wood at 404-
463-4947.

Attachment

BP: WSL:jdg

cc:Joe Palladi

Harvey Keepler
Keith Golden
Brian Summers

Jamie Simpson
File
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT

Covington Highway Sidewalks from Memorial Drive to West Austin Drive-

Phase 1

Recommendation for approval:

~
DATE ~-

DATE

Project Number: STP-0002-00(406)
County: DeKalb

p, L Number: 0002406

Federal Route Number: 278
State Route Number: 12

PROJECT LOCATION MAP: See Page 2

?ftXt~ ~

hoject~nager dld-DtStnctEn~ -

The concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Plan (RTP) and/or the State Transportation Improvement Program (STIP)"

DATE

DATE

DATE

DATE

DATE

State Transportation Planning Administrator

State Transportation Financial Management Administrator

State Environmental/Location Engineer

State Traffic Safety and Design Engineer

Project Review Engineer



Project Concept Report page 2
Project Number: STP-0002-00( 406)
P. I. Number: 0002406
County: DeKalb

PROJECT LOCATION MAP

Covington Highway/US 278/SR 12 Sidewalks
frqrnMemorial Drive to West Austin Drive -Phase 1

Project No.: STP-0002-00-(406), Dekalb County
. Pol. No.: 0002406

-"""'."""'-U"'=.., """"'" t ,...
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Pr~ject Concept Report page 3
Pr~ject Number: STP-0002-00( 406)
p, L Number: 0002406
County: DeKalb

NEED AND PURPOSE

The primary need for this project is to provide a continuous and safe ADA pedestrian path along
Covington Highway £Tomapproximately 350' west of Memorial Drive, milepost 0.37, to West
Austin Drive, milepost 1.95, The land use along this road is primarily commercial development
with a mixture ofresidential development, schools and churches as well as being a MARTA route,
which generates pedestrian traffic. Currently, this corridor is lacking sidewalk connectivity,
uniformity, and ADA access as well as adequate crosswalks" Foot traffic paths have been created
in the existing shoulder; therefore the need for this pr~ject is to provide safer pedestrian mobility
and to provide a continuous ADA path for all pedestrians, Pedestrian traffic will increase due to
the proposed sidewalk enhancements, The sidewalks will create connectivity to the mixed-use
development and the proposed improvements do meet the RTP/STIP.

DeKalb County is requesting the Georgia Department of Transportation project number STP-
0002-00(406) in DeKalb County, Georgia be separated into three (3) different phases as identified
in the following table:

Phase Limits Project Length

1 Memorial Drive (MP 0.37) to 1,58 miles

West Austin Drive (MP 1.95)

2 Margarette Drive (MP 230) to 4.4 1 miles

Panola Road (MP 6,,71)

3 Panola Road (MP 6.71) to 3.39 miles

Evans Mill Road (10.10)



Project Concept Report page 4
Project Number: STP-0002-00(406)
P. I. Number: 0002406
County: DeKalb

Description of the proposed project:

This project is the construction of five.foot wide ADA compliant sidewalks with a two.foot
stamped concrete offset along Covington Highway from approximately350' west of Memorial
Drive (MP 037) to West Austin Drive (MP 1.95) in DeKalb County. Utility relocation, other
than whena direct conflict exists, is not within the scope of work of this project

Theproposedsidewalkswill be constructedto provide an ADA accessiblepath along both sides of
the roadway. Curb and gutter and drainage improvementswill also be constructedalong with the
sidewalks as necessary. The length of the proposed project along Covington Highway is
approximately1.58miles.

Is the project located in a Non-attainment area? X Yes No
The proposed pr~ject includes the addition of sidewalk only and not any additional pavement or
travel lanes. The existing curb and gutter and drainage system will be maintained and upgraded
only as necessary.

PDP Classification: Major x Minor

Federal Oversight: Full Oversight( ), Exempt(X), State Funded(), or Other ( )

Functional Classification: Minor ArterialRoad

U. S. Route Number(s): 278 State Route Number(s): 12

Existing design features:. Typical Section:
The existing roadway has four 12-foot travel lanes with a flush center turn lane and
eight-foot wide urban shoulders including curb and gutter.

. Posted speed: 45 mph

. Minimum radius for curve: 1375feet

. Maximum superelevation rate for curve: 3,4%

. Maximum grade: 5%

. Width of right of way: Varies70-150ft

. Major structures:
None
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Project Concept Report page 5
Project Number: STP.OOO2-00(406)
P. L Number: 0002406
County: DeKalb

. Major interchanges or intersections along the project:
Covington Highway at Memorial Drive
Covington Highway at Redan Road
Covington Highway and Redwing Circle

Proposed Design Features:

. Proposed typical section(s):
The eight-foot shoulder will be upgraded to a twelve-foot wide shoulder including
a two-foot stamped concrete strip and five-foot wide sidewalk on the both sides.
The newly constructed sidewalks will provide the continuous ADA path and the
existing curb and gutter will be maintained.

. Proposed Design Speed Mainline: 45 mph

. Proposed Maximum grade Mainline: 5% Maximum grade allowable: 7%

. Proposed Maximum grade Side Street: 5% Maximum grade allowable: 9%

. Proposed Maximum grade driveway: 11% commercial and 27% residential

. Proposed Maximum super-elevation rate for curve: 3.4%

. Proposed Minimum radius of curve: 1375 feet

. Minimum radius allowable: 730 feet

. Right of way
0 Width: 98 feet Min
0 Easements: Temporary (X), Permanent (X), Utility ( ), Other ( )
0 Type of access control: Full ( ), Partial ( ), By Permit (X), Other ( ).
0 Number of parcels: 52 Number of displacements: 0

Business: 0
Residences: 0
Mobile homes: 0
Other: 0

. Structures:

0 Bridges - NoneAnticipated
0 Retaining walls - Anticipatedfor the additionof handrailsto existing sidewalk.
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Project Concept Report page 6
Project Number: STP-0002-00( 406)
p, L Number: 0002406
County: DeKalb

. Major intersections and interchanges:
CovingtonHighwayat MemorialDrive
CovingtonHighwayat RedanRoad
CovingtonHighwayat RedwingCircle

. Traffic control during construction: Existing two-way traffic will be maintained during
constmction ofthe proposed sidewalks.,

Design Exceptions to controlling criteria anticipated: None

HORIZONTALALIGNMENT:
ROADWAYWIDTH:
SHOULDERWIDTH;
VERTICALGRADES:
CROSSSLOPES:
STOPPINGSIGHTDISTANCE:
SUPERELEVATIONRATES:
HORIZONTAI. CLEARANCE:
SPEEDDESIGN:
VERTICALCLEARANCE:
BRIDGEWIDTH:
BRIDGESTRUCTURALCAPACITY:

UNDETERMINED
()
()
()
()
()
()
()
()
()
()
()
()

. Design Variances: None Anticipated

YES

()
()
()
()
()
()
()
()
()
()
()
()

NO
(X)
(X)
(X)
(X)
(X)
eX)
eX)
(X)
(X)
(X)
(X)
(X)

. Environmental concerns: Do not anticipate any UST, hazardous waste, etc. impacts"

. Level of environmental analysis: CE -Anticipated
0 Are Time Saving Procedures appropriate? Yes (X), No ( ),
0 Categorical exclusion (X),
0 Environmental Assessment/Finding of No Significant Impact (FaNS!) ( ), or
0 Environmental Impact Statement (ElS) ( ).

. Utility involvement:
Overhead power and telephone utilities and undergrOlmd water and telephone utilities
are located on both sides of the road and the proposed sidewalks improvements may
conflict with some power poles if alternates are not available.
0 Bell South

0 Georgia Power
0 Atlanta Gas Light
0 Comcast
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Project Concept Report page 7
Project Number: STP-0002-00( 406)
P. 1. Number: 0002406
County: DeKalb

a MCI
a DeKalb County Water and Sewer
a DeKalb County Traffic
a City of Atlanta Public Works
a Georgia Transmission
a Georgia Power Transmission
a MEAG

Project responsibilities:
0 Design - DeKalb County
0 Right of Way Acquisition - DeKalb County
0 Relocation of Utilities - DeKalb County
a Letting to contract - GDOT
0 Supervision of construction - GDOT
a Providing material pits - Contractor

Coordination

. Concept meeting date and brief summary - May 12, 2005 (See attached Concept Tearn
Meeting Minutes)

. P. A R. meetings, dates and results - Not Applicable

. FEMA- Not anticipated

. USCG, and/or TVA - Not anticipated..

. Public involvement - PIOH by DeKalb County

. Local government comments - See attached Concept Team Meeting Minutes

. Other projects in the area - P.r..No- 0002405 - Memorial Drive Sidewalks from
Mountain Drive to Goldsmith Road
P.L No. 0002415 - SR 260 Sidewalks from Candler Drive to

Covington Highway
P.L No. 0006567 - Avondale Estates Plaza Beautification &
Streetscape Proj ect
PJ. No. 0006812 - Kensington Road Bicyc1elPedestrian
Facility from Redan Road to Memorial Drive
PJ. No. 0006843 - Kensington Transit Station LCI
Implementation Project
PJ. No 753200 -Memorial Drive Major Arterial
Enhancements
PJ. No..MO02823 - 1-285 Interchange @ Covington
Highway

. Railroads - Not Applicable

. Other Coordination - None anticipated
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Project Concept Report page 8
Project Number: STP-00O2-00{406)
P. L Number: 0002406
County: DeKalb

Scheduling - Responsible Parties' E,stimate
. Time to complete the environmental process:
. Time to complete preliminary construction plans:
. Time to complete right ofwayplans:
. Time to complete final construction plans:
. Time to complete to purchase tight of way:
. List other major items that will affect the project schedule:

6-9 Months
3 Months
3 Months
3 Months
9-12 Months
N/A

Alternates Considered:

Alternate (1) A five-foot ~ide sidewalk will be added on both the north and south sides
for approximately 158 miles and the existing curb and gutter and drainage will be
maintained. Alternate (2) fA five-foot wide sidewalk will be added on the north side
only for approximately 1.58 miles and the existing curb and gutter and drainage will be
maintained. Alternate (3) A five-foot wide sidewalk will be added on the south side
only for approximately 1.58 miles and the existing curb and gutter and drainage will be
maintained.

Comments:

. Alternate (1) was chosen as the preferred Alternate because both sides of the road will
have sidewalk and a continuous ADA path would be established on the both the north and
south side. (See attached Alternate 1 Cost Estimate). Alternate (2) was not chosen
because it would only provide a continuous ADA path on the north side, but the MARTA
bus routes include stops on both sides of the road and the existing pedestrian traffic has
worn paths on both sides of the road, Alternate (3) was not chosen because it would only
provide a continuous ADA p~th on the south side, but the MARTA bus routes include
stops on both sides of the road and the existing pedestrian traffic has worn paths on both
sides of the road.

. The following intersections ar~ currently signalized:
Covington Highway and Memorial Drive (existing pedestrian signals on the east
and south side ofthe intersection)
Covington Highway arid Redan Road (existing pedestrian signals on the east and
south side ofthe intersection)
Covington Highway and Redwing Circle (existing pedestrian signals on the south
side of the intersection)

Attachments:

1. Cost Estimate
2. Typical Section
3, Concept Team Meeting Minutes
4. Location and Design Notice
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Item Description
CLASS A CONCRETE, RETAINING WALL

Section Sub Total:

Cost
50000.00

50,000.00

Total Estimated Cost: $815,000.01
Subtotal Construction Cost

E&CRate 10.0 %

$815,000.00

$81,500.00

Inflation Rate 5.0 % @ 2.0 Years $91,891.25

Total Construction Cost

Right Of Way

Relmb. Utilities

$988,391.25

$425,000.00

$350,000.00

(By Others)

(By Others)
(Relocate Utility Poles out of clear zone)

Section GRADING AND DRAINAGE
Item Number Quantitv Units Unit Price Item Description Cost

205-0001 10000 CY 5.00 UNCLASSEXCAV 50000.00
441-6022 2000 LF 15.00 ONC CURB& GUTTER.6 IN X30 IN, TP 2 30000.00
550-1180 5000 LF 29.00 STORMDRAINPIPE, 18 IN. H 1-10 145000.00
668-1100 15 EA 2000.00 CATCHBASIN, GP 1 30000.00

Section Sub Total: $255,000.00

Section BASE AND PAVING
Item Number I Ouantity I Units I Unit Price I Item Description Cost

310-1101 I 1000 I TN I 20.00 IGRAGGRBASECRS, INCL MATL 20000.00
Section Sub Total: $20,000.00

Section LUMP ITEMS
Item Number Ouantity Units Unit Price Item Description Cost

150-1000 1 LS 50000.00 RAFflC CONTROL - 50000.00

163-0232 1 AC 500.00 EMPORARY GRASSING 500.00

163-0240 30 TN 250.00 MULCH 7500.00

165-0010 2500 LF , 1.00 MAINTENANCE OF TEMPORARY SILT FENCE, TP A 2500.00

167-1000 2 EA 2500.00 WATER OUALITY MONITORING AND SAMPUNG 5000.00

167-1500 12 MO 1000.00 WATER QUAUTY INSPECTIONS 12000.00

171-0010 5000 LF 2.00 TEMPORARY SILT FENCE, TYPE A 10000.00

201-1500 1 LS 25000.00 "'LEARING & GRUBBING - 25000.00

700-6910 1 AC 1000.00 PERMANENT GRASSING 1000.00

700-7000 1 TN 100.00 AGRICULTURAL LIME 100.00

700-7010 2 GL 25.00 LIOUID LIME 50.00

700-8000 1 TN 250.00 FERTILIZER MIXED GRADE 250.00

700-8100 50 LB 2.00 FERTILIZER NITROGEN CONTENT 100.00

716-2000 500 SY 2.00 EROSION CONTROL MATS, SLOPES 1000.00

Section Sub Total: $115,000.00

Section MISCELLANEOUS
Item Number Ouantity Units Unit Price Item Description Cost

441-0104 9000 SY 35.00 CONC SIDEWALK, 4 IN 315000.00

515-2020 750 LF 50.00 ALV STEEL PIPE HANDRAIL 2 IN, ROUND 37500.00

641-1200 200 LF 15.00 UARDRAIL, TP W 3000.00

641-5001 1 EA 500.00 UARDRAIL ANCHORAGE, TP 1 500.00
641-5012 1 EA 1500.00 UARDRAIL ANCHORAGE T? 12 1500.00

647-1000 1 LS 10000.00 PEDESTRIAN SIGNALS 10000.00
653-2501 1 LM 2500.00 HERMOPLASTIC SOLID TRAF STRIPE,S IN, WHITE 2500.00

682-6233 500 LF 10.00 RAFFIC SIGNAL LOOPS REPLACEMENT 5000.00

Section Sub Total: $375,000.00



Grand Total Project Cost $1,763,391.25
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Concept Team Meeting Minutes
Covington Highway Sidewalks from Memorial Drive to West Austin Drive - Phase 1

STP-0002-00( 406)
p, L Number: 0002406

May 12, 2005

Meeting notes from the May 12, 2005 concept meeting at the District Seven Preconstruction
Room, Archives Building for the Covington Highway Sidewalks from Memorial Drive to West
Austin Drive - Phase 1,

Attendees:
Cluis Woods

Sharon Witherspoon
Ray McEachern
Persephone Goodwin
Zanda Montgomery
David Pelton
John Little

Nikki Reutlinger
Dale Petticord
Danny Godwin
Beth Ann Marks

GDOT - District 7
GDOT - District 7 Utilities
GDOT - District 7
GDOT - District 7
GDOT - District 7/Environmental
Dekalb County Transportation
Dekalb County Water & Sewer
PBS&J
Georgia Power
The LPA Group Incorporated
The LPA Group Incorporated

(404) 46.3-4947
(404) 463-4953
(404) 463-4964
(404) 299-4386
(404) 463-4947
(770) 492-5223
(770) 621-7256
(770) 933-0280
(404) 506-4425
(770) 263-9118
(770) 263-9118

Meeting Notes:
. Chris Woods opened the meeting and LPA gave an overview of the project layout.
. Beth Ann Marks discussed the original project termini was 1-285 but due to GDOT's

1-285 Interchange @ Covington Highway pn:~ject(P.I. No, MOO282.3),the termini was
adjusted to tie into the interchange project This project is currently in concept
development PBS&J will handle the coordination with Gresham Smith and/or Kathy
Bailey whether the interchange project is proposing a grass strip or stamped concrete
behind the curb and gutter. The existing sidewalks across 1-285 are 4 feet in width.

. Nikki Reutlinger will handle coordination with the Memorial Drive project.

. Beth Ann Marks discussed maintaining the existing sidewalk in front of the Bethel
Church because the existing sidewalk is in good condition and to replace the sidewalks
could impact the slopes and parking lot. Chris Woods requested adding handrails to the
sidewalk due to the fill slopes.

. Beth Ann Marks mentioned that many of the existing utility poles are located in conflict
with the proposed sidewalk and may need to be relocated.

. Sharon Witherspoon stated the GDOT is requesting that an poles be relocated outside of
the roadside design clear /zone, For 45 mph the clear zone is 18 feet The right of way
will be set to the minimum clear zone.

. Dale Petticord stated on average a utility pole can be relocated for approximately $7000
per pole and along Covington Highway there are approximately 50-80 poles, An average
transmission pole relocation cost is approximately $100,000 per pole. The concept report
cost estimate wil1 be revised to accommodate the relocation of approximately half of the
utility poles,

Y:\Roadways\A T3740 J3\Conccpt\conccplleam mecting minutesO5 I 205 doc



. The construction let date is currently 2011 but the TIP could be amended to move the
construction let date up to 2007.

. John Little requested the surveyor pick up all water valve pits along the corridor. The
relocation of these private water valve pits can be negotiated during right of way
negotiations as needed.

. Dekalb County requested all water meters and fire hydrants be relocated out of the
sidewalk.

. Snapping Shoals EMC shall be removed from the Jist of utility owners, the City of
Atlanta Public Works shall be verified, and Georgia Power Transmission, MEAG, and
Georgia Transmission shall be added to the list of utility owners.

. The signal loops at signalized intersections may need to be replaced during construction
if they are impacted and a note should be included in the plans to state the signal loops
shall be replaced if impacted.

. Pedestrian signal heads wiU need to be upgraded or included at all signalized
intersections. The concept report cost estimate wi1l be revised to accommodate the
pedestrian signal heads. Currently the intersection of Covington Highway and Mem'orial
Drive, and Covington Highway and Redan Road both have pedestrian signal heads on the
east and south and the intersection of Covington Highway at Redwing Circle has
pedestrian signal heads on the south. The signals at the intersection of Covington
Highway at Redwing Circle and Covington Highway at Redan Road are part of a GDOT
project to upgrade 157 signals in DeKalb County. This upgrade will be completed before
this sidewalk project; therefore the pedestrian signal upgrades will not be required at
these two intersections.

. The beginning prQject limit should be extended approximately 50-100 feet and the
beginning milepost will be adjusted as well as the project length.. GDOT stated the pedestrian accident data would not be needed due to the type of project.. REPORT COMMENTS:

0 Add mileposts at the begin and end project on the location map and throughout
the report.

0 Include Phase 1 to the project title on the location map and tlu'Oughout the report.
0 Add mileposts to the three phase descriptions on the Need and Purpose Statement.
0 The project number and project title will be removed from the Need and Purpose

Statement.
0 The word "existing" wiU be removed ffom a sentence and the sentence will now

be started with "foot".

0 Add a statement regarding the pedestrian traffic will increase along the conidor
due to the proposed pedestrian enhancements to the Need and Purpose Statement.

0 The first sentence of the description of the proposed project will be reworded to
read, "This project is the construction of five foot wide ADA compliant
sidewalks. .. "

0 A page break wiU be inserted to keep the list of major interchanges or
intersections with the heading.

0 The Covington Highway and 1-285 intersection will be removed from the list of
interchanges or intersections and replaced with Covington Highway and Redwing
Circle.

Y:\Roadways\AT374013\Concepl\conceptteam meetingminutes051205doc
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a The first sentence of the proposed typical section will be reworded to read, "The
eight foot shoulder will be upgraded to a twelve foot wide shoulder. , .."

a All grass strip notations will be revised to stamped concrete in the report and
typical section,

a Snapping Shoals will be removed fTom the list of utility owners and Georgia
Power Transmission, MEAG, and Georgia Transmission will be added..

a GDOT will let the contract not Dekalb County,
a The time estimate for the environmental process will be revised to 6-9 months

instead of 6 months,

a Covington Highway and 1-285 Ramps will be removed fTomthe list of signalized
intersections under the comment section,

a The cost estimate will be revised to include the increased utility costs and right of
way costs, and the addition of pedestrian signal heads and handrails.

a The utility costs and fight of way costs will be denoted as by locals,
a A line will be added for the date on the Notice of Location and Design ApprovaL
a Mike Lobdell's name will be revised to include his PE..
a The proposed required right of way will be added to the typical section and the

proposed right of way will be increased to accommodate the eighteen-foot clear
zone.

a The curb and gutter will be revised on the typical section to reflect maintaining
the existing curb and gutter,

a Phase 1 will be added to the pr~ject title on the typical section,
a A stan1ped concrete strip only will be shown on the typical section instead of the

stamped concrete or grass strip..
a A sidewalk handrail detail will be added to the typical section"

Chris Woods closed the meeting..

Y :\Roadways\A 13 740 I3\Concept\conccpt team meeting rninutcs051205 doe



NOTICE OF LOCATION AND DESIGN APPROVAL

Project No. STP-0002-00(406)
DeKalb County

P. I. No. 0002406

Notice is herebygiven in compliancewith Georgia code 22-2-109 that the Georgia Departmentof
Transportationhas approvedthe Locationand Design of the aboveproject.

Date of Location Approval: 1/1I(;1I5-r 3, 2/)()$'"",

This project is located on Covington Highway from Memorial Drive to West Austin Drive -Phase
1, located in DeKalb County, Land District 15, Land Lots 197,219,220,230 and 231.

This project consists of adding sidewalks to both sides of the road to establish a continuous ADA
path as well as curb and gutter and drainage improvements as necessary.

Drawings and/or maps, and/or plats of the proposed project, as approved, are on file and are
available for public inspection at the Georgia Department of Transportation:

Thomas C. Parker
District 7 - Area 1 Engineer
tho111.parker@dot.state.ga.us

805 George Luther Drive
Decatur, Georgia 30032

(404) 299-4386

Any interested party may obtain a copy of the drawings or maps or plats or potions thereof by
paying a nominal fee and requesting in writing to:

Mike Lobdell, PE
District 7 Preconstmction Engineer

mikeJobdell@dotstate.ga.us
330 Capitol Ave SE

Atlanta, GA .303.34-9002
(404) 463-4947

Any written request or communication in reference to this Notice SHOULD include the PROJECT
and P.I. NUMBERS as noted at the top of this notice.
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT

Covington Highway Sidewalks from Memorial Drive to West Anstin Drive-

Phase 1

Project Number: STP-0002-00( 406}
County: DeKalb

P. L Number: 0002406

Federal Route Number: 278
State Route Number: 12

PROJECT LOCATION MAP: See Page 2

Recommendation for approval:

~
DATE ~- District En .

DATE

The concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Plan (RTP) and/or th~te Transportation Improvement Program (STIP).

{011,105'DATE

DATE
State Transportation Financial Management Administrator

DATE
State EnvironmentallLocation Engineer

DATE
State Traffic Safety and Design Engineer

DATE
Project Review Engineer
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT

Covington Highway Sidewalks from Memorial Drive to West Austin Drive-

Phase 1

Project Number: STP-0002-00(406)
County: DeKalb

P, 1.Number: 0002406

Federal Route Number: 278
State Route Number: 12

PROJECT LOCATION MAP: See Page 2

Recommendation for approval:

~
DATE ~- District En . --

DATE

The concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Plan (RTP) and/or the State Transportation hnprovement Program (STIP),

DATE
State Transportation Planning Administrator

DATE
State Transportation Financial Management Administrator

DATE

DATE 7...f.,-o'{

DATE
Project Review Engineer
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: P.I. No. 0002406 OFFICE: Environment/Location

iii; .~~~ DATE: July 6, 2005~fr!y~fee~r, at~ Environmental/Location EngineerFROM:

TO: Margaret B. Pirkle, P.E., Assistant Director of Preconstruct ion

SUBJECT: PROJECT CONCEPT REPORT

STP-0002-00(406) / DeKalb County
S.R. 12 Sidewalks, Phase 1

The above subject concept report has been reviewed. This Office has no comment at this time.

If you have any questions, please contact me at (404) 699-4401.

HDK/lc

Attachment

cc: Brian Summers

Bryant Poole
Keith Golden
Joe Palladi

Jamie Simpson
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT

Covington Highway Sidewallcsfrom Memorial Drive to West Austin Drive -
Phase 1

Project Number: STP-0002-00( 406)
County: DeKalb

P. 1.Number: 0002406

Federal Route Number: 278
State Route Number: 12

PROJECT LOCATION MAP: See Page 2

Recommendation for approval:

DATE r;jJVIJr;

DATE ~ District En .

The concept as presented herein and submitted for approval is consistent with that which is included in the
Regional Transportation Plan (RTP) and/or the State Transportation Improvement Program (STIP).

DATE
,ning Administrator

DATE?/lojpr
cial Management Administrator

DATE
State Envimnmental/Location Engineer

DATE
State Traffic Safety and Design Engineer

DATE
Project Review Engineer


